

## REDD+ Partnership Work Program Next Steps (draft)

	Task	In charge	Time
<b>Work Program (Next steps)</b>	Upload draft work program table on website	FMT/PT	9 October 2010
	Inputs to be provided on:	Partners and Stakeholders	
	Components and operational measures		13 October
	Full table		27 October
	Compile inputs	FMT/PT	13 October
	First draft of narrative of components and operational measures for 2011-2012	Co-Chairs	15 October
	Circulate first draft to Partners and collect inputs	FMT/PT	19 October
	Second draft	Co-Chairs	20 October
	Upload second draft on website	FMT/PT	
	Inputs to be provided	Partners and Stakeholders	22 October
	Compile inputs	FMT/PT	23 October
	Final draft	Co-Chairs	23 October
	Finalize and adopt	Partners	25 October
	First draft narrative of work program table	Co-Chairs	1 November
	Circulate first draft to Partners and collect inputs	FMT/PT	9 November
	Second draft	Co-Chairs	12 November
	Upload second draft on the website	FMT/PT	
	Inputs to be provided	Partners and Stakeholders	16 November
	Compile inputs	FMT/PT	19 November
	Third draft	Co-Chairs	
	Upload third draft on the website	FMT/PT	24 November
	Final draft	Co-Chairs	24 November
	Finalize and possible adoption of work program by the Partners	Partners	27 November
	<i>Endorsement by the Ministers (if possible)</i>		<i>COP16</i>